
ID Task Name Duration Start Finish

1 NWP CONSTRUCTION PHASE SCHEDULE 848 d Thu 3/8/07 Mon 6/7/10

2 Design and Permitting Phase Milestones 53 d Thu 3/8/07 Tue 5/22/07

3 Complete 100% Design Submittal (B&V) 0 d Thu 3/8/07 Thu 3/8/07

4 Obtain Permits (ESA) 0 d Thu 3/15/07 Thu 3/15/07

5 Easement Acquisition Process Completed (HJA) 0 d Tue 5/22/07 Tue 5/22/07

6 Water Delivery Contracts and Bond Financing 70 d Tue 6/12/07 Mon 9/17/07

7 Review Project Costs 22 d Tue 6/12/07 Wed 7/11/07

8 Review Total Project Costs for Bond Sale 20 d Tue 7/10/07 Mon 8/6/07

9 Sell Bonds 30 d Tue 8/7/07 Mon 9/17/07

10 Award Construction Contracts 0 d Mon 9/17/07 Mon 9/17/07

11 Bidding and Award Phase - 5 Contracts 82 d Thu 3/15/07 Mon 7/9/07

12 District Authorize Project for Bidding 0 d Thu 3/15/07 Thu 3/15/07

13 Contract No. 1 (Intake) Bid Period: 33 d Thu 3/29/07 Tue 5/15/07

14 Advertise #1 for Bidding 0 d Thu 3/29/07 Thu 3/29/07

15 Bid Period 33 d Fri 3/30/07 Tue 5/15/07

16 #1 Bid Date 0 d Tue 5/15/07 Tue 5/15/07

17 Contract No. 2 (Facilities) Bid Period: 35 d Mon 5/21/07 Mon 7/9/07

18 Advertise #2 for Bidding 0 d Mon 5/21/07 Mon 5/21/07

19 Bid Period 35 d Tue 5/22/07 Mon 7/9/07

20 #2 Bid Date 0 d Mon 7/9/07 Mon 7/9/07

21 Contract No. 3 (PL North) Bid Period: 30 d Mon 4/30/07 Mon 6/11/07

22 Advertise #3 for Bidding 0 d Mon 4/30/07 Mon 4/30/07

23 Bid Period 30 d Tue 5/1/07 Mon 6/11/07

24 #3 Bid Date 0 d Mon 6/11/07 Mon 6/11/07

25 Contract No. 4 (PL Middle) Bid Period: 35 d Mon 4/30/07 Mon 6/18/07

26 Advertise #4 for Bidding 0 d Mon 4/30/07 Mon 4/30/07

27 Bid Period 35 d Tue 5/1/07 Mon 6/18/07

28 #4 Bid Date 0 d Mon 6/18/07 Mon 6/18/07

29 Contract No. 5 (PL South) Bid Period: 40 d Mon 4/30/07 Mon 6/25/07

30 Advertise #5 for Bidding 0 d Mon 4/30/07 Mon 4/30/07

31 Bid Period 40 d Tue 5/1/07 Mon 6/25/07

32 #5 Bid Date 0 d Mon 6/25/07 Mon 6/25/07

33 Contract No. 1 - Intake 250 d Wed 10/17/07 Wed 10/1/08

74 Contract No. 2 - Intake Pump Station,
Intermediate Pump Stations, Tanks, SCADA,
and All Remaining Work

688 d Wed 10/17/07 Mon 6/7/10

188 Contract No. 3 - Pipeline North (Units A,
A1, C, C1 + River Crossings)

535 d Wed 10/17/07 Wed 11/4/09

226 Contract No. 4 - Pipeline Central (Units D,
E, F + River Crossing)

369 d Wed 10/17/07 Tue 3/17/09

257 Contract No. 5 - Pipeline South (Units  G,
G1, H1 + River Crossing)

439 d Wed 10/17/07 Tue 6/23/09

289 NWP Operational 0 d Mon 6/7/10 Mon 6/7/10
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